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2 3 DEC 1980

MEMORANDUM FOR: Deputy Director of Logistics

STATINTL FROM: | |
Operations Officer, Logistics Services Division, OL
SUBJECT: OTS/DDSET Work Orders
REFERENCE: . Memo fm C/SS/0TS to C/RECD/OL, dtd 2 Dec 80,

Subject: Priority Listing of Outstanding
OTS Work Orders and SLUC Requests to GSA

1. Per your request we have reviewed the referenced
memorandum and researched the status of each outstanding
work order. The following paragraphs are a summary of that
effort:

A. Fire Escape for East Building: A report is currently
being prepared by GSA Regional Office and is scheduled
to be completed near the first of the year. Although
this report may give us hope that this project is
finally getting started, it will probably not result
in an immediate product. Therefore, the following
interim action has been taken.

1. GSA has modified six security grilles on the second
floor to permit emergency exit. A chain ladder
is being purchased and if it can be adequately
anchored to the window sill, additional ladders
will be provided for all exit windows.

2. LSD has located several local suppliers of caged
ladders that could be securely anchored to the
exterior of the building. Material cost 1is
approximately $1,000 and would have 2 to 4 weeks
order time.

B. Installation of Catch Basin: GSA is studying an
alternative solution to the flooding problem and
will advise the Agency of their recommendation with-
in two weeks.
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OTS/DDS§T Work Orders

Raise Manhole Covers: GSA will engage a private
contractor to accomplish this task. Work is scheduled
to start within 60 days.

Exhaust Fan for Men's Room Central Building:

GSA attempted to accomplish this wWorKk last summer,
but were stopped by unknown OTS personnel for
security reasons. This work has been rescheduled
for January.

Metal Cage for Air Conditioner at Central Building:
This project was completed by GSA 1in early December
1980.

Pigeon Droppings in Central Building: GSA will install
screening and perform a general clean-up of the area
in January.

Landscaping and Clean-up of Exterior Grounds: GSA will
do general clean-up of the grounds by mid January.

Construct Vault Room 202 South Building: This project
is underway and the electrical work is 100 per cent
complete. Vault door which is a '"B" 1gbel fire door
needs to be purchased and installed.

Repair Hand Rail on Stairway: GSA shops have surveyed
the handrail and have not been able to determine a
satisfactory method of correcting the condition.

Construct Vault for Rooms 102 thru 115 South Building:
This project is underway and sheet metal work 1is 100
per cent complete. Electrical work is scheduled to
'start in early January.

Construct Vault Room 226 South Building: This project
will start upon completion of item J.

Construct Vault for Rooms 106 thru 108a Central Building:

This project will start upon completion of item K.

Paint Office$S in Entire Complex: GSA has scheduled this
work for FY-81, but specific dates are not available.

Replace "B'" Label Door Room 202: No schedule on this
item, :
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SUBJECT: OTS/DDS&T Work Orders

0. Electrical and Plumbing Alterations to Room 106 Central

Building: This 1Is a new work order request submitted
by RECD on 3 October. There is no start-up date for
this project.

P. Plumbing Connections for Room 16 South Building: A
recent work order was submitted to GSA on 9 October.
There is no start-up date for this project.

Q. Paint Yellow Line in Parking Lot: This project has not
yet been scheduled by GSA.

R. Remove Fume Hood, etc., from Room 202 Central Building:
This project 1Is complete except for minor patching
and painting. This project is scheduled for final
completion in late January.

S. Patch and Paint Rooms 237, 239, and 239A, South Building:
This project has not yet been scheduled by GSA.

T. 1Install Outlet in Room 112 South Building: This work has
not yet been scheduled by GSA.

U. Install Blackboard Room 9 South Building: This project
1s complete. :

V. Paint Door Room 240 South Building: GSA has scheduled
this work in January.

W. Install Plexiglas Windows in Room 331, South Building:
' This project is complete.

2. In an attempt to improve relations with the GSA State
Group that serves the OTS complex, a LSD project officer will
attend all GSA weekly scheduling meetings. Although this will
diminish our services to other external buildings, we believe
that establishment of personal rapport with GSA will accomplish
much more than files of memoranda. In order to more fully
establish a rapport, we have suggested to OTS/LOG that they also
attend these weekly meetings.

3. LSD will continue to report on the progress of these
projects and will keep you advised.
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SUBJECT: OTS/DDSET Work Orders

4. In partial defense of GSA, it should be noted that a
major $80,000 renovation was completed for the ground and third
floors of South Building in November 1980. Except for the fire
escape and the catch basin project, the total value of all
outstanding OTS reimbursable work orders is less than $30,000.

STATINTL
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